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Grant Number:
B-08-UN-17-0001

Grantee Name:
Cook County, IL

Grant Amount:
$28,156,321.00

Estimated PI/RL Funds:
$4,000,000.00

Obligation Date: Award Date:

03/31/2013

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$32,156,321.00

Disasters:

No Disasters Found

Declaration Number

$146,497.83

N/A

$13,446,032.73

$3,528,102.04

$2,918,782.85

Total Obligated

$374,232.49

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$28,156,321.00

$146,497.83 $374,232.49

     Program Funds Drawdown

To Date

$7,172,541.82

$30,738,349.63

$28,156,321.00

Overall

Program Income Received

($78.18)

$4,921.82

Narratives
Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Active

QPR Contact:Grant Status:
Lesa Carey

$3,065,280.68 $13,820,265.22Total Funds Drawdown
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$0.00$0.00Match Contributed

74 homebuyer units acquired with 34 units 100% complete; 9 homebuyer units have been sold.  The remaining
homebuyer units are scheduled to be complete by December 2012.  A total of 98 units has been acquired for the
purposes of rental.  36 units have been completed and 24 units has been leased.  28 blighted structures are
complete for demolition.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,424,175.99

$0.00

To Date

Limit on Public Services

$0.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,424,175.99

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$4,223,448.15

Required

$2,815,632.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $7,039,080.25 $7,630,775.24

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

N09-B, ACQUISITION/REHABILITATION $1,835,921.86 $23,380,101.00 $11,324,747.77

N09-D, DEMOLITION $0.00 $309,371.00 $292,613.56

N09-E, PROPERTY REDEVELOPMENT $272,802.34 $1,651,217.00 $535,340.91

N09-F, ADMINISTRATION $810,058.65 $2,815,632.00 $1,293,330.49
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$55,057.74

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$55,057.74

$0.00

$0.00

$0.00

$53,993.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B

$1,267.21

$36,170.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$36,170.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$55,490.65

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of one for sale residential property.

Location Description:

13705 S Stewart, Riverdale, IL

Project is 100% complete and has been transferred to Mecca Companies.  Property is currently listed for sale.

Activity Progress Narrative:

Riverdale/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

$1,267.21     Program Funds Drawdown $19,320.65
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$277,000.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$277,000.00

$0.00

$0.00

$0.00

$277,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-01-B#2

$3,219.25

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$58,041.62

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation and for resale  of a single family home in Sauk Village developed by Mecca.

Location Description:

    •  21728 Peterson Sauk Village, IL
    •  22626 Spencer Sauk Village, IL

Deed transfers has occurred and has been transferred to Mecca Companies.  22626 Spencer is complete and listed for sale. 
21728 Peterson is still under construction.

Activity Progress Narrative:

Sauk Village/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Properties 0

$3,219.25     Program Funds Drawdown $58,041.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$59,988.00

NSP Only - LMMI City of Calumet city

Total Projected Budget from All Sources

Match Contributed

$59,988.00

$0.00

$0.00

$0.00

$59,988.00

$59,988.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-02-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

11/30/2010

 (  )

$59,988.00

Total Funds Expended

Responsible Organization:

$59,988.00

Clearance and Demolition Under Way

Activity Description:

Demolition of eight blighted single family residential properties.

Location Description:

    •  114 155th PL. Calumet City, IL
    •  439 155th St. Calumet City, IL
    •  431 Freeland Calumet City, IL
    •  526 Garfield Calumet City, IL
    •  566 Freeland Calumet City, IL
    •  323 155th St. Calumet City, IL
    •  443 Torrence Calumet City, IL
    •  618 Gordon Calumet City, IL
 

Demolition of 6 blighted structures has been complete.  Invoices has been paid.

Activity Progress Narrative:

Calumet City DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$59,988.00$59,988.00City of Calumet city

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $59,988.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

12/8# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,759,977.76

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$3,759,977.76

$0.00

$0.00

$0.00

$6,345,780.55

$24,560.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-03-B

$24,560.82

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$24,560.82

Total Funds Expended

Responsible Organization:

$24,560.82

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

.

Location Description:

    •  1333-1335 50th Avenue Cicero, IL.
    •  1337-1339 S. 49th Avenue Cicero, IL.
    •  1345-1347 S. 49th Avenue Cicero, IL.
    •  1411-1413 S. 49th Avenue Cicero, IL.
    •  1426-1428 S. 49th Avenue Cicero, IL.
    •  1214 S. 51st. Avenue Cicero, IL.
    •  1318 S. 50th Court Cicero, IL.
    •  1320 S. 48th Court Cicero, IL.
    •  1413 S. 49th Court Cicero, IL.
    •  1425 S. 49th Court Cicero, IL.
    •  1443 S. 49th Avenue Cicero, IL.
    •  1521 S. 48th Court Cicero, IL.

7 single family units and 5 duplex units are in construction phase.  All foundations has been poured and 8 of the 12 are under
roof.  Total construction is scheduled to be completed in January 2013.

Activity Progress Narrative:

Cicero/PresidioActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$24,560.82$24,560.82Presidio Capital LLC.

$24,560.82     Program Funds Drawdown $24,560.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/17# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,353,530.48

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,353,530.48

$0.00

$0.00

$15,652.33

$4,190,491.00

$1,599,119.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-04-B

$1,630.65

$15,652.33

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$2,161,675.01

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

New construction of 15 for sale single family homes.

Location Description:

    •  169 16th St.
    •  1542 Wallace
    •  225-227 16th St,
    •  202-204 16th St.,
    •  1612-1616 Center,
    •  186-190 16th St
    •  227-229 16th St.
    •  192-196 16th St.
    •  1543 Wallace
All properties are located in Chicago Heights, IL 60411. Six remaining properties to be determined.

1542 Wallace and 192 E. 16th St has been sold.  7 remaining properties are currently listed for sale.

Activity Progress Narrative:

Chicago Heights/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,599,119.61$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$1,630.65     Program Funds Drawdown $2,161,675.01
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

9/15# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/15# of Housing Units 0

9/15# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,941,894.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$2,941,894.00

$0.00

$0.00

$0.00

$2,941,894.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-06-B

$618,722.29

$0.00

$15,361.08

Jul 1 thru Sep 30, 2012

Activitiy Category:

$15,361.08

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$1,551,683.10

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of ten single family for sale residential properties. Three properties to be determined.

Location Description:

    •  14822 Evans       Dolton, IL
    •  216 E 141st       Dolton, IL
    •  15210 Dante      Dolton, IL
    •  14645 Minerva    Dolton, IL
    •  13825 Forest      Dolton, IL
    •  14739 Dearborn  Dolton, IL
    •  14436 Murrary    Dolton, IL
    •  14317 Oak         Dolton, IL
    •  13849 Lincoln     Dolton, IL
    •  14436 Murray     Dolton, IL

6 properties are complete and listed for sale.  The remaining 6 are currently under construction with a scheduled completion
date of December 2012.

Activity Progress Narrative:

Dolton/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,000.00$0.00Mecca Companies Inc.

$603,361.21     Program Funds Drawdown $1,536,322.02
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Properties 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$144,000.00

NSP Only - LMMI Presidio Capital LLC.

Total Projected Budget from All Sources

Match Contributed

$144,000.00

$0.00

$0.00

$0.00

$384,252.66

$34,593.88

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-07-B

$1,250.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$1,250.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

To be determined.

Location Description:

To be determined.

6 units to be rehabbed and sold to qualified households.

Activity Progress Narrative:

Summit/PresidioActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$34,593.88$0.00Presidio Capital LLC.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$1,250.00     Program Funds Drawdown $1,250.00

16

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,651,217.00

NSP Only - LMMI Ford Heights Community Service Organization

Total Projected Budget from All Sources

Match Contributed

$1,651,217.00

$0.00

$0.00

$0.00

$1,651,217.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-08-E

$272,802.34

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/17/2010

Direct ( HouseHold )

$535,340.91

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Construction of a 5,108 Sq ft.  public facility to serve residents of the Village of Ford Heights.

Location Description:

    •  1323 Berkley Ave Ford Heights, IL

Construction is near completion.  The structure is 90% complete and is scheduled to be completed by December 2012.

Activity Progress Narrative:

Ford Heights Comm Service Org. PFActivity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Ford Heights Community Service Organization

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Public Facilities 0

$272,802.34     Program Funds Drawdown $535,340.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$98,800.00

NSP Only - LMMI Village of Riverdale

Total Projected Budget from All Sources

Match Contributed

$98,800.00

$0.00

$0.00

$0.00

$98,800.00

$98,800.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-10-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/11/2010

 (  )

$98,800.00

Total Funds Expended

Responsible Organization:

$98,800.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 6 blighted commercial properties

Location Description:

    •  423 W. 138th Street
    •  14514 S. Indiana
    •  14234 S. Indiana
    •  14228 S. Indiana
    •  14230 S. Indiana
    •  14004 S. Indiana

Demolition complete for 6 blighted structures.  Invoices has bee paid.

Activity Progress Narrative:

Riverdale DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$98,800.00$98,800.00Village of Riverdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$0.00     Program Funds Drawdown $98,800.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-10-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/01/2010

$0.00

To Date

03/20/2010

Area (  )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Planning Under Way

Activity Description:

TBD

Location Description:

TBD

Activity cancelled. Funds were reprogrammed to Admin.

Activity Progress Narrative:

Activity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/1# of Plans or Planning Products 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,500.00

NSP Only - LMMI Village of Hazel Crest

Total Projected Budget from All Sources

Match Contributed

$19,500.00

$0.00

$0.00

$0.00

$19,500.00

$19,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-11-D

$0.00

$16,757.04

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$16,757.04

$0.00

N/A

12/31/2012

$0.00

To Date

09/24/2010

 (  )

$19,500.00

Total Funds Expended

Responsible Organization:

$19,500.00

Clearance and Demolition Under Way

Activity Description:

Demolition of one blighted commercial property.

Location Description:

17068 Park Hazel Crest, IL 60429

Demolition complete for 1 blighted structure. Invoices has been paid.

Activity Progress Narrative:

Hazel Crest DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$19,500.00$19,500.00Village of Hazel Crest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 1

$0.00     Program Funds Drawdown $2,742.96
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$354,946.07

NSP Only - LH - 25% Set-Aside Housing Opportunity Development Corporation

Total Projected Budget from All Sources

Match Contributed

$354,946.07

$0.00

$0.00

$0.00

$327,702.00

$1,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-12-B-25%

$44,768.85

$85,333.74

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$85,333.74

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Direct ( HouseHold )

$275,158.31

Total Funds Expended

Responsible Organization:

$500.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two single family residential properties for rental as group homes for special needs households.

Location Description:

    •  7000 PlumTree Hanover Park, IL 
    •  1623 McKool Streamwood, IL

1623 McKool Streamwood, IL is 100% complete and has been leased to a low income household.  Construction is complete for
7000 Plumtree Hanover Park, IL and will be leased to a low income household by December 2012.

Activity Progress Narrative:

Hanover Park/Streamwood/HODCActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,000.00$500.00Housing Opportunity Development Corporation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/2# of Housing Units 0

$44,768.85     Program Funds Drawdown $189,824.57
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,820.74

NSP Only - LMMI IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,588,820.74

$0.00

$0.00

$0.00

$1,588,820.74

$3,005,823.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-13-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$1,711,475.11

Total Funds Expended

Responsible Organization:

$1,711,475.11

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target priority populations,
including homeless persons, low income individuals and families, low income seniors, and low income persons with disabilities. 
The units will be for rental.

Location Description:

    •  1015-1017 S 4th Ave Maywood, IL

Property is fully leased and operational.

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$3,005,823.43$1,711,475.11IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

13/13# of Multifamily Units 0

$0.00     Program Funds Drawdown $1,711,475.11
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$86,082.60

NSP Only - LMMI Village of Park Forest

Total Projected Budget from All Sources

Match Contributed

$86,082.60

$0.00

$0.00

$0.00

$86,083.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-14-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/11/2010

 (  )

$86,082.60

Total Funds Expended

Responsible Organization:

$0.00

Clearance and Demolition Under Way

Activity Description:

Demolition of 9 blighted single family residential properties.

Location Description:

    •  262 Allegheny
    •  228 Allegheny
    •  273 Allegheny
    •  296 Allegheny
    •  274 Allegheny
    •  244 Allegheny
    •  226 Allegheny
    •  278 Allegheny
    •  235 Allegheny

Demolition for 7 blighted structures is complete. Invoices has been paid.

Activity Progress Narrative:

Park Forest/DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$0.00$0.00Village of Park Forest

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $86,082.60
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

14/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/9# of Housing Units 0

7/9# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$338,307.82

NSP Only - LMMI IFF

Total Projected Budget from All Sources

Match Contributed

$338,307.82

($78.18)

$0.00

$0.00

$338,307.82

$111,248.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$4,921.82

To Date

10/01/2009

Direct ( HouseHold )

$318,491.82

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 3 single family for sale residential properties.

Location Description:

    •  418 Frederick Bellwood, IL
    •  443 Frederick Bellwood, IL
    •  421 22 nd Ave Bellwood, IL

The renovation of all 3 homes is complete and sold.

Activity Progress Narrative:

Bellwood/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$111,248.19$0.00IFF

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $318,491.82
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

3/3# of Housing Units 0

3/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 4/0 1/0 5/0# of Households 0 0 100.00

0 4/0 1/0 5/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,588,820.74

NSP Only - LH - 25% Set-Aside IFF/North West Housing Partnership

Total Projected Budget from All Sources

Match Contributed

$1,588,820.74

$0.00

$0.00

$0.00

$1,588,820.74

$1,466,166.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-15-B-25%

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

10/01/2009

Direct ( HouseHold )

$1,466,166.37

Total Funds Expended

Responsible Organization:

$1,466,166.37

Rehabilitation/reconstruction of residential structures Planned

Activity Description:

IFF seeks to acquire and rehabilitate approximately 13 existing multifamily units.  All 13 units will target priority populations,
including homeless persons, low income individuals and families, low income seniors, and low income persons with disabilities. 
The 13 units will be for rental designated as the 25% set aside.

Location Description:

1 locations: 1015-1017 S. 4th, Maywood with a total of 13 units.

Refer to N09-13-B for progress narrative.

Activity Progress Narrative:

Maywood Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$1,466,166.37$1,466,166.37IFF/North West Housing Partnership

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/13# of Housing Units 0

$0.00     Program Funds Drawdown $1,466,166.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$841,451.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$841,451.00

$0.00

$0.00

$0.00

$841,451.00

$23,030.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-16-B-25%

$128,887.60

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$332,765.58

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of seven single family for sale residential properties

Location Description:

    •  17741 Roy Street 
    •  17505 Burnham
    •  17219 Lorenz
    •  18530 Oakley
    •  3545 178th
    •  18308 Ridgewood
    •  17919 School
 

The rehabilitation of 17741 Roy Street is 100% complete and has been sold.  The remaining properties are under construction
and is expected to be completed by January 2013.

Activity Progress Narrative:

Lansing/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$23,030.27$0.00Habitat for Humanity Chicago South Suburbs

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Properties 0

$128,887.60     Program Funds Drawdown $332,765.58
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$433,563.66

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$433,563.66

$0.00

$0.00

$0.00

$229,405.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-19-B

$35,034.80

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$111,388.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of two single family for sale residential properties.

Location Description:

    •  2802  Knollwood, Hazelcrest, IL
    •  16019 Trumbull Ave.,  Markam, IL
 

Construction on 2802 Knollwood Hazel Crest, IL is 90% complete.  Scheduled to be completed by November 2012.  16019
Trumbull Ave Markham, IL is complete and listed for sale.

Activity Progress Narrative:

HazelCrest/Markham/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/2# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$35,034.80     Program Funds Drawdown $111,388.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2/2# of Housing Units 0

2/2# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,350,647.00

NSP Only - LH - 25% Set-Aside Habitat for Humanity Chicago South Suburbs

Total Projected Budget from All Sources

Match Contributed

$1,350,647.00

$0.00

$0.00

$0.00

$1,350,647.00

$7,511.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-21-B-25%

$67,829.03

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$359,225.24

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of 10 single family for sale residential properties.

Location Description:

    •  287 Mohawk Park Forest, IL 60466
    •  329 Merrimac Park Forest, IL 60466
    •  215 Early Park Forest, IL 60466
    •  279 Minocqua Park Forest, IL 60466
    •  10 E. Rocket Circle Park Forest, IL 60466
    •  412 Wilshire Park Forest, IL 60466
    •  356 Winona Park Forest, IL 60466
    •  439 Winnebago Park Forest, IL 60466
    •  300 Seneca Park Forest, IL 60466
    •  217 Early Park Forest, IL 60466

The rehabilitation of 439 Winnebago is 100% complete and has been sold.  The remaining properties are still under
construction and is scheduled to be completed by January 2013.

Activity Progress Narrative:

Park Forest/HabitatActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$7,511.62$0.00Habitat for Humanity Chicago South Suburbs

$67,829.03     Program Funds Drawdown $359,225.24
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/10# of Housing Units 0

10/10# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

NSP Only - LMMI Village of Phoenix

Total Projected Budget from All Sources

Match Contributed

$45,000.00

$0.00

$0.00

$0.00

$45,000.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-22-D

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/11/2010

 (  )

$45,000.00

Total Funds Expended

Responsible Organization:

$45,000.00

Clearance and Demolition Under Way

Activity Description:

Demolition of four blighted single family residential properties.

Location Description:

    •  15235 9th Ave  Phoenix,IL
    •  529 E 152        Phoenix, IL
    •  569 E 155th Pl  Phoenix, IL
    •  722 E 153rd St  Phoenix, IL

Demolition of 4 blighted structures is complete. Invoices has been paid.

Activity Progress Narrative:

Phoenix DemolitionActivity Title:

Project Number:

N09-D

Project Title:

DEMOLITION

$45,000.00$45,000.00Village of Phoenix

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$0.00     Program Funds Drawdown $45,000.00
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Activity Locations
Address County State ZipCity Status / Accept

Illinois - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$978,616.10

NSP Only - LH - 25% Set-Aside Proviso Leyden Council for Community Action Inc.

Total Projected Budget from All Sources

Match Contributed

$978,616.10

$0.00

$0.00

$0.00

$1,007,516.00

$78,788.20

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-23-B-25%

$118,856.32

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

08/01/2009

Area (  )

$957,057.04

Total Funds Expended

Responsible Organization:

$39,394.10

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Acquisition and rehabilitation of two existing  multifamily buildings that are designated as 25% set aside units.
 

Location Description:

    •  2491 E Terrace Avenue Lynwood, IL 60411
    •  2127 S 9th Avenue Maywood, Il 60153

Rehabilitation is complete for 2127 S. 9th Ave., and the property is fully leased.  Rehabilitation for 2491 E. Terrace is 100%
complete with 2 units leased.  The remaining 2 units is scheduled be leased by December 2012.

Activity Progress Narrative:

Lynwood/Maywood/PLCCAActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$78,788.20$39,394.10Proviso Leyden Council for Community Action Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/6# of Non-business Organizations 0

$118,856.32     Program Funds Drawdown $957,057.04

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,017,132.00

NSP Only - LMMI Mecca Companies Inc.

Total Projected Budget from All Sources

Match Contributed

$1,017,132.00

$0.00

$0.00

$0.00

$966,128.00

$190,027.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-24-B

$132,383.79

$0.00

$291.25

Jul 1 thru Sep 30, 2012

Activitiy Category:

$291.25

$0.00

N/A

12/31/2012

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$836,898.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of 6 for sale residential properties.

Location Description:

    •  3084 St Ives, Richton Park, IL
    •  22121 Belmont Richton Park, IL
    •  22202 Rockinham Richton Park,IL
    •  4325 Greenbriar Richton Park, IL
    •  4326 Andover Richton Park, IL
    •  5309 Arquilla Richton Park, IL
 

22121 Belmont has been sold. The remaining 5 properties are complete and listed for sale.

Activity Progress Narrative:

Richton Park/MeccaActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$190,027.30$0.00Mecca Companies Inc.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

$132,092.54     Program Funds Drawdown $836,607.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/0# of Households 0 0 100.00

0 0/0 1/0 1/0# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$850,000.00

NSP Only - LH - 25% Set-Aside Rimland Services NFP

Total Projected Budget from All Sources

Match Contributed

$850,000.00

$0.00

$0.00

$0.00

$850,000.00

$125,435.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-25-B-25%

$19,430.29

$89,473.88

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$89,473.88

$0.00

N/A

12/31/2012

$0.00

To Date

06/18/2010

Direct ( HouseHold )

$585,866.86

Total Funds Expended

Responsible Organization:

$62,717.64

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation 4 homes to be used as rental housing for disabled adults.

Location Description:

    •  1818 Simpson, Evanston, IL 
    •  1934 Brown Evanston, IL
    •  1826 Foster, Evanston, IL
    •  2124 Dewey Evanston, IL

Rehabilitation and full occupancy has occured for 1818 Simpson.  1826 Foster, 2124 Dewey and 1934 Brown is currently under
construction and is scheduled to be completed by December 2012.

Activity Progress Narrative:

Evanston/RimlandActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$125,435.28$62,717.64Rimland Services NFP

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

$19,430.29     Program Funds Drawdown $496,392.98
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

2/4# of Housing Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,664,638.50

NSP Only - LH - 25% Set-Aside IFF/The Safe Haven Foundation

Total Projected Budget from All Sources

Match Contributed

$1,664,638.50

$0.00

$0.00

$0.00

$1,319,761.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-27-B-M1-25%

$653,733.29

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

09/01/2010

$0.00

To Date

03/08/2010

Direct ( HouseHold )

$653,733.29

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 untis designated as 25% set aside.

Location Description:

14036 S Tracey Ave. Riverdale, IL

Construction is currently under way and is 50% complete.  Construction is scheduled to be completed by January 2012 and
fully leased by February 2013.

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00IFF/The Safe Haven Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

$653,733.29     Program Funds Drawdown $653,733.29
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,664,638.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,664,638.00

$0.00

$0.00

$0.00

$1,319,761.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-28-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

08/02/2010

$0.00

To Date

03/18/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Acquisition and rehabilitation of an existing development. All 12 units designated for rental housing.

Location Description:

    •  14036 S. Tracey Ave., Riverdale, IL

Refer to N09-27-B-M1-25% for project narrative

Activity Progress Narrative:

Riverdale Apartments/IFFActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/12# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$101,166.34

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$101,166.34

$0.00

$0.00

$0.00

$90,450.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-B

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$90,450.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Activity Description:

Rabilitation of a single family residential property.

Location Description:

14117 S Edbrooke Ave, Riverdale, IL

Activity complete.

Activity Progress Narrative:

Riverdale/Bell FamilyActivity Title:

Project Number:

N09-B

Project Title:

ACQUISITION/REHABILITATION

$0.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

$0.00     Program Funds Drawdown $90,450.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 0/0 2/1# of Households 1 1 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$90,450.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-E

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

12/31/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of a single family residential property.

Location Description:

 14117 S. Edbrooke Ave, Riverdale, IL

Activity complete.

Activity Progress Narrative:

Activity Title:

Project Number:

N09-E

Project Title:

PROPERTY REDEVELOPMENT

$90,450.00$0.00Cook County Dept. of Planning & Dev.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

57

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,876,786.02

N/A Cook County Dept. of Planning & Dev.

Total Projected Budget from All Sources

Match Contributed

$1,876,786.02

$0.00

$0.00

$130,845.50

$2,765,579.26

$190,498.85

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

N09-31-F

$940,904.15

$130,845.50

$130,845.50

Jul 1 thru Sep 30, 2012

Activitiy Category:

$130,845.50

$0.00

N/A

12/31/2012

$0.00

To Date

11/03/2008

 (  )

$1,424,175.99

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Funding is used to provide administration and oversight of the National Stabilization Program (NSP) and eligible pre-award
costs incurred by the County.

Location Description:

Cook County Dept. of Planning and Development, 69 West Washington, Suite 2900, Chicago, IL 60602.

Activity Progress Narrative:

AdministrationActivity Title:

Project Number:

N09-F

Project Title:

ADMINISTRATION

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$810,058.65     Program Funds Drawdown $1,293,330.49
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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